

GREEN ENERGY ROADMAP

2023

2024

2025

2026

Status: Complete

Status: In Progress

Status: Not Started

Status: Not Started



Install 365KW of solar on the roof at The Willows Training Centre and install of 200KW of battery storage creating an energy centre.

In planning process for wind turbine.



Install more solar on Woodlands, Waterfront and Knowledge Centre to give another 1MW of energy along with 3x200KW battery storage units.

Creating 4 energy centres across the resort.

Install the network infrastructure to distribute energy across site. Obtain the relevant planning permissions. Finalise the best combination of energy generating supplies.



Roll out the planned combination of energy generating supplies.

This will give us total energy production on site.

Finalise our plan to reduce our overall consumption by switching to more efficient plant and equipment.



Remove LPG and gas from the resort.

Roll out the new plant and equipment to reduce our consumption.

Evaluate if we can produce excess capacity to help businesses nearby switch to locally produced renewable energy.